From: Gupta, Prashant K

To: Scully, Pam; Jim McNamara; Galloway, Rich; Ram Mohan; Mark Reemts; Adam Sowatzka
(asowatzka@kslaw.com)

Subject: LCP Chemicals - OU1 Progress report December 2020

Date: Tuesday, January 12, 2021 7:08:24 AM

Attachments: LCP Chemicals OU1 Progress Report December 2020.pdf

Pam, attached is the monthly progress report for OU1.
Prashant K. Gupta

Remediation Manager

Honeywell

Remediation and Redevelopment Group

973-722-1656 (cell)

Prashant.Gupta@Honeywell.com

www.Honeywell.com
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Honeywell

HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY
115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN

Via Electronic Mail

DATE: January 11, 2020
PERIOD: December 2020
TO: Pam Scully

Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of December 2020.

CORRESPONDENCE RECEIVED FROM EPA

e None

PROJECT ACTIVITIES

e Develop 50% remedial design documents
e QU1 remedy design update meeting with EPA, EPD Wednesday, December 12

DELIVERABLES

e None

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES
e |Initial (50%) Remedial Design submittal January, 2020

ACTIVITIES SCHEDULED FOR NEXT MONTH

e Remedial design activities






